COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 28/ 2002

ESTI MATE SUMVARY 14: 54: 29
CONTI D: C13879 ESTI MATE NO. 0002 PROG SPEC YR 1999
PCN: 13879-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 32.5 DAYS TIVE ALLOW 43 WORK DAYS
SH50 to Ark River Bridge PERCENT TIME:  75.58 ORI G TI ME ALLOW 40 WORK DAYS
PROJIECT NO. SHE 115A-012
SH50 to Ark River Bridge
NAVE OF ROAD: 115A
PRQIECT COUNTI ES: FREMONT, REG ON 2
CONTRACTOR:
C & K OF FOUNTAI N, | NC. PAY PERI OD ENDI NG 10/ 28/ 2002 DATE TI ME STARTED 09/ 09/2002
11485 OLD PUEBLO RD. DATE LET 05/ 16/ 2002 DATE WORK BEGAN
P. Q. BOX 571 DATE AWARDED 05/ 20/ 2002 DATE TI ME SToPPED 01/16/2003
DATE CONTRACT EXECUTED  06/05/2002 DATE ACCEPTED 01/16/ 2003
FOUNTAI N CO 80817 719/ 382- 8551 DATE NOTI CE TO PROCEED 09/ 09/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROQJECT AMT: $ 212, 695. 20 PARTI Cl PATI NG $ 137, 556. 50 $ 118, 544. 25
AWARD PRQJECT AMT: $ 218, 798. 15 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 64.67% TOTAL EARNI NGS 137, 556. 50 118, 544. 25
FUNDS AVAI LABLE: $ 75,138.70 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 137, 556. 50 118, 544. 25
TOTAL CLAI VB $ 0. 00 RETAI NAGE -964. 23 - 850. 40
SECURI TI ES ENCUVBERED 0.00 0. 00
NET EARNI NGS 136, 592. 27 117, 693. 85
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 136, 592. 27 117, 693. 85
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 117, 693. 85

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: 13879 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PON: 13879-BI D ESTI MATE RUN 10/ 28/ 2002
PRQJECT SHE 115A- 012 ESTI MATE NO. 0002 14: 54: 29

CURRENT PREV QTY/ ANOUNT

REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE o ____

CAT NO0200  ROADVAY
0005 202-00001 REMWAL OF STRUCTURE 3.000 1. 000
EACH 0. 000 0. 00
850. 00000 1. 000 850. 00
0010 202-00035 REMVAL OF Pl PE 0. 000 0. 000
LF 0. 000 0.00
8. 00000 0. 000 0. 00
0015 202-00200 REMWAL OF S| DEWALK 126. 000 0. 000
sy 56. 000 238. 00
4. 25000 56. 000 238. 00
0020 202-00210 REMOVAL OF CONCRETE PAVEMENT 32. 000 0. 000
sy 28. 000 168. 00
6. 00000 28. 000 168. 00
0025 202-00220 REMOVAL OF ASPHALT NAT 1, 623. 000 450. 000
sy 1, 136. 000 2, 840. 00
2.50000 1, 586. 000 3, 965. 00
0030 202-00250 REMOVAL OF PAVEMENT MARKI NG 165. 000 0. 000
SF 0. 000 0.00
2.50000 0. 000 0. 00
0035 202-04001  PLUG CULVERT 2.000 1. 000
EACH 1. 000 200. 00
200. 00000 2.000 400. 00
0040 203-00060  EMBANKMVENT NMATERI AL ( COMPLETE | N PLACE) 210. 000 0. 000
cy 0. 000 0.00
9. 00000 0. 000 0. 00
0045 203-01597  POTHOLI NG 10. 000 6. 000
HOUR 0. 000 0. 00
185. 00000 6. 000 1,110.00
0050 208-00050  STORM DRAIN | NLET PROTECTI ON 2.000 0. 000
EACH 0. 000 0.00
110. 00000 0. 000 0. 00
0055 208-00100  SEDI MENT REMOVAL AND DI SPOSAL 0. 000 0. 000
Ls 0. 000 0. 00
1, 000. 00000 0. 000 0. 00



CONTI D: C13879 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13879-BI D ESTI MATE RUN 10/ 28/ 2002
PRQJECT: SHE 115A-012 ESTI MATE NO 0002 14: 54: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000 0. 000
LS 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0065 210-00035 RESET WATER METER 4. 000 0. 000
EACH 4. 000 3, 000. 00
750. 00000 4. 000 3, 000. 00
0070 210-00815  RESET SI GN PANEL 2.000 0. 000
EACH 0. 000 0. 00
160. 00000 0. 000 0. 00
0075 210-04010  ADJUST MANHOLE 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0080 210-04050 ADJUST VALVE BOX 3.000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0085 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 211. 810 8.110
TON 118. 180 14, 772. 50
125. 00000 126. 290 15, 786. 25
0090 403-33751  HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
55. 00000 0. 000 0. 00
0091 403-33751 HBP (GR'S) (75) (PG 64-28) / CHANGE TO HBP ( GRADI NG S) 422. 960 0. 000
(ASPHALT) (96) (PG 64-22)
TON 0. 000 0. 00
45. 00000 0. 000 0. 00
0095 411-10255  EMULSI FI ED ASPHALT ( SLOW SETTI NG 357. 000 0. 000
GAL 0. 000 0. 00
2. 00000 0. 000 0. 00
0100 412-00600 *CONCRETE PAVEMENT (6 | NCH) 178. 000 0. 000
sy 178. 000 6, 942. 00
39. 00000 178. 000 6, 942. 00
0105 412-00800  *CONCRETE PAVEMENT (8 | NCH) 112. 000 0. 000
5% 83. 000 3, 403. 00
41. 00000 83. 000 3, 403. 00



CONTI D: C13879 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13879- BI D ESTI MATE RUN 10/ 28/ 2002
PRQJECT: SHE 115A-012 ESTI MATE NO 0002 14: 54: 29

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0110 603-01180 18 | NCH REI NFORCED CONCRETE Pl PE 85. 000 0. 000
LF 85. 000 3, 400. 00
40. 00000 85. 000 3, 400. 00
0115 604-19105 INLET TYPE R L 5 (5 FOOT) 3. 000 0. 000
EACH 3.000 8, 400. 00
2, 800. 00000 3. 000 8, 400. 00
0120 604-19110 INLET TYPE R L 5 (10 FQOT) 1. 000 0. 000
EACH 1. 000 3, 300. 00
3, 300. 00000 1. 000 3, 300. 00
0125 604-30010 MANHOLE SLAB BASE (10 FQOT) 1. 000 1. 000
EACH 0. 000 0.00
2, 690. 00000 1. 000 2, 690. 00
0130 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACI NG 1, 325. 000 0. 000
LF 1, 325. 000 17, 887. 50
13. 50000 1, 325. 000 17, 887. 50
0135 606-01340 END ANCHORAGE TYPE 3D 1. 000 0. 000
EACH 1. 000 350. 00
350. 00000 1. 000 350. 00
0140 606-02001 END ANCHORAGE (SLOTTED RAIL TERM NAL) 1. 000 0. 000
EACH 1. 000 1, 300. 00
1, 300. 00000 1. 000 1, 300. 00
0145 608-00006 *CONCRETE S| DEWALK (6 | NCH) 381. 000 0. 000
Sy 340. 000 13, 940. 00
41. 00000 340. 000 13, 940. 00
0150 608-00010 *CONCRETE CURB RANP 24. 000 0. 000
5% 24. 000 1, 152. 00
48. 00000 24. 000 1, 152. 00
0155 609-21020 *CURB AND GUTTER TYPE 2 (SECTION I1-B) 1, 130. 000 0. 000
LF 1, 130. 000 6, 780. 00
6. 00000 1, 130. 000 6, 780. 00
0160 609-24004 *GUTTER TYPE 2 (4 FQOT) 33.000 0. 000
LF 33. 000 255. 75
7. 75000 33. 000 255. 75



CONTI D C13879 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 13879- BI D ESTI MATE RUN 10/ 28/ 2002
PRQJECT: SHE 115A-012 ESTI MATE NO 0002 14: 54: 29
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 610-00055  MEDI AN COVER MATERI AL ( STONE) 0. 000 0. 000
SF 0. 000 0. 00
3. 40000 0. 000 0. 00
0170 614-00011 S| GN PANEL (CLASS ) 17. 000 0. 000
SF 0. 000 0. 00
28. 00000 0. 000 0. 00
0175 614-01502  STEEL SI GN POST (2 | NCH ROUND) 30. 000 0. 000
LF 0. 000 0. 00
13. 20000 0. 000 0. 00
0180 625-00000  *CONSTRUCTI ON SURVEY! NG 1. 000 0. 000
Ls 0.310 1, 860. 00
6, 000. 00000 0. 310 1, 860. 00
0185 626-00000  *NMOBI LI ZATI ON 1. 000 0. 242
LS 0.725 14, 862. 50
20, 500. 00000 0. 967 19, 823. 50
0190 627-00001  *PAVEMENT MARKI NG PAI NT 7. 000 0. 000
GAL 0. 000 0. 00
110. 00000 0. 000 0. 00
0195 627-00005  *EPOXY PAVEMENT MARKI NG 7.000 0. 000
GAL 0. 000 0. 00
165. 00000 0. 000 0. 00
0200 627-01000 *PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE A) 40. 000 0. 000
SF 0. 000 0. 00
13. 20000 0. 000 0. 00
0205 627-30325 *PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE B) 200. 000 0. 000
( WORD- SYNBOL)
SF 0. 000 0. 00
16. 50000 0. 000 0. 00
0210 627-30330 *PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE B) 156. 000 0. 000
( XWALK- STOPLI NE
SF 0. 000 0. 00
11. 00000 0. 000 0. 00
0215 630-00000 *FLAGG NG 232. 000 31.000
HOUR 67. 000 1,842.50

27.50000 98. 000 2,695.00



CONTI D C13879 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 13879- BI D ESTI MATE RUN 10/ 28/ 2002
PRQJECT: SHE 115A-012 ESTI MATE NO 0002 14: 54: 29
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 630-00007 *TRAFFI C CONTROL | NSPECTI ON 37.000 5. 000
DAY 10. 000 1, 650. 00
165. 00000 15. 000 2,475.00
0225 630-00012 *TRAFFI C CONTRCL MANAGEMENT 43. 000 8. 000
DAY 18. 000 8, 910. 00
495. 00000 26. 000 12, 870.00
0226 630-80341 CONST TRAF SIGN (A) 15. 000 0. 000
EACH 7.500 562. 50
75. 00000 7.500 562. 50
0230 630-80342 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 26. 000 6. 000
EACH 0. 500 41. 25
82. 50000 6. 500 536. 25
0231 630-80335 BARRI CADE (3 M A) (TEWMP) 2.000 0. 000
EACH 1. 000 275.00
275. 00000 1.000 275. 00
0235 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 1. 000 0. 000
TYPE
) EACH 0. 000 0. 00
82. 50000 0. 000 0.00
0240 630-80360 *DRUM CHANNELI ZI NG DEVI CE 30. 000 15. 000
EACH 0. 000 0. 00
22.00000 15. 000 330. 00
0245 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASHI NG 4.000 0. 000
EACH 2.000 55. 00
27.50000 2.000 55. 00
0250 630-80380 *TRAFFI C CONE 121. 000 0. 000
EACH 28.500 156. 75
5. 50000 28. 500 156. 75
0255 700-70010 F/ A M NOR CONTRACT REVI SI ONS 1, 675. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0260 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C13879 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13879- BI D ESTI MATE RUN 10/ 28/ 2002
PRQJECT: SHE 115A-012 ESTI MATE NO 0002 14: 54: 29

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0265 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0270 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0275 700-70589  F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0285 900- 00006 ADDED | TEM (DOLLAR)/ LIEN MATERI ALS SUPPLI ER/  FREMONT 0. 000 0. 000
PAVI NG & REDI - M X | NC.
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0290 900- 00006  ADDED | TEM (DOLLAR)/ LIEN KLEI NFELDER | NC. 0. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0300 900- 00006 ADDED | TEM (DOLLAR)/ LIEN TRAFFI C CONTROL SUB./ DQ 0. 000 0. 000
CONST.
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMI $ 212,095.20$  118,544.25% 136, 956. 50
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0280 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
600. 00000 1. 000 600. 00
CAT 0400  CURRENT AMI $ 600.00 $ 0.00% 600. 00
PROJECT TOTAL CURRENT AMI $  212,695.20$%  118,544.25$% 137, 556.50



